

# RAID Log

The Safety Click Project

**Process group:** Planning, then Monitoring and Controlling. **Purpose:** Track Risks, Assumptions, Issues, and Dependencies in one register so nothing is lost between planning and execution.

## Risks

ID	Description	Impact	Owner	Status
R1	Solo-founder bandwidth limits the pace of content production	High	Owner	Open / monitored
R2	Threat landscape shifts, dating lesson content	Medium	Owner	Open / monitored
R3	Competing priorities (job search, degree) pull time from the program	High	Owner	Open / monitored
R4	Platform or vendor cost increases strain a limited budget	Medium	Owner	Open / monitored

Risk responses are detailed in the Risk Register.

## Assumptions

ID	Assumption	Status
A1	The owner can sustain content production alongside other commitments	Holding
A2	Free or low-cost tools are sufficient for launch	Validated at launch
A3	Demand exists among non-technical learners for approachable training	Testing in Phase 5

## Issues

ID	Description	Impact	Owner	Status
I1	[Confirm any current blocker, e.g., a course not yet finished or a platform limitation]	TBD	Owner	Open

No critical active issues are blocking the program at this time. Update this table as issues arise.

## Dependencies

ID	Dependency	Affected work
D1	Content review must be complete before course publishing	Phase 1 to Phase 4
D2	Platform must be configured and tested before launch	Phase 3 to Phase 4
D3	Core courses must be live before the B2B offering can be built	Phase 4 to Phase 6