

Roadmap and Schedule

The Safety Click Project

Process group: Planning. **Purpose:** Lay out the program as phased work with milestones and status. Phases already complete are marked, which makes this a record of real delivery rather than a hypothetical plan.

Phased Roadmap

Phase	Name and focus	Target window	Status	Milestone
1	Content development: outline and produce five courses and 20+ lessons	Aug 2025 – Dec 2025	Complete	All course content drafted
2	Platform build: stand up thesafeclickproject.com and configure delivery	Jan 2026 – Feb 2026	Complete	Platform live in test
3	Review and quality: content accuracy check and platform testing	Mar 2026	Complete	Launch-ready
4	Launch: publish publicly	Apr 2026	Complete	Program live
5	Growth and feedback: promote, gather feedback, iterate	Apr 2026 – ongoing	In progress	First feedback cycle complete
6	B2B foundation (future): package content for small-business teams	H2 2026	Not started	B2B concept defined [Confirm]

Note. All dates are the program's working targets. Phases 1 through 4 are complete; the program is currently in Phase 5. [Confirm exact dates against your records.]

Timeline View

A simple month-by-month view of where each phase falls. A filled block marks an active or completed phase month.

Phase \ 2025-26	Au g	Se p	Oct	No v	De c	Jan	Fe b	Ma r	Apr	Ma y	Ju n
1 Content dev	■	■	■	■	■						
2 Platform build						■	■				
3 Review / QA								■			
4 Launch									■		
5 Growth / feedback									■	■	■

Legend: ■ = phase active that month. Phase 6 (B2B foundation) is planned for the second half of 2026 and is not shown.

Critical Path and Dependencies

- Course publishing depends on content review (1.4) being complete.
- Launch (Phase 4) depends on the platform being configured and tested (Phase 3).
- The B2B offering (Phase 6) depends on the core courses being live first.